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CERTIFIED MAIL

September 7, 1990

Dave Croxton

EPA Project Coordinator

U.S. Environmental Protection Agency
1200 Sixth Avenue, M.S. HW-112
Seattle, Washington 98101

RE: Pier 91 3008 (h) Bimonthly Progress Report
July/August 1990

Dear Mr. Croxton:

Enclosed please find a copy of the July/August 1990
Bimonthly Progress Reports for the 3008 (h) Order the Chempro
Pier 91 facility.

Project activity during this bimonthly period included
continued preparation of the RFI Work Plan for the Pier 91
facility and submittal of the Draft Work Plan to EPA on
September 4, 1990.

If you have any questions regarding this project, please
call me at (206) 223-0500.

Sincerely,
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‘Susan B. Donahue
Pier 91 Project Manager

Enclosures
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cc: Anita Lovely, SE/EMCOM
Barb Smith, NWRO Ecology
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CHEMICAL PROCESSORS, INC.

2203 Airport Way South . Suite 400 = Seattle, Washington 98134
(206) 223-0500 = FAX: 223-7791
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JULY/AUGUST 1990 PROGRESS REPORT
CHEMICAL PROCESSORS, INC.
PIER 91 FACILITY
RCRA DOCKET NUMBER 1089-11-06-3008(h)

Activity During July/August

¢ Sweet-Edwards/EMCON, Inc. (SE/E) continued work on the RFI
Work Plan including the pathways analysis, preliminary technologies
assessment, sampling plan, risk assessment, QA/QC plan, and
health and safety plan.

Activities Planned For September/October

e Chempro will submit the draft RFI Work Plan to EPA Region 10 for
review.

This Progress Report was prepared by SE/E under the direction of the
undersigned. No problems were encountered and no modifications were
requested during this reporting period. If you have any questions regarding
the status of specific work tasks, please do not hesitate to phone us at
206/485-5000.
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Dennis Goldman Anita W. Lovely/
Project Director Project Manager
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